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Inter-Agency Management Integration Team (TAMIT)
Meeting Minutes
December 17, 2015

Topic: TAMIT Action Tracking
The IAMIT action tracking table was discussed as follows (see handout):

Action No. 1 — DOE-RL reported that in November 2015, DOE-RL and Ecology
reached agreement on the treatment, storage and disposal (TSD) designations for
the 25 catch tanks. The next action will be to update the change control form,
which DOE-RL will review and then send to Ecology for review. This action
remains open.

Action No. 2 — DOE-RL noted that this action is linked to action No. 1. This
action remains open.

Action No. 3 — DOE-RL stated that this is an ORP-related action, and there was
no discussion or update today. This action remains open.

Action No. 4 — See action No. 3. This action remains open.

Action No. 5 — See action No. 3. This action remains open.

Action No. 6 — DOE-RL reported that all of the reclassification forms for moving
the reactors from Appendix C and into Appendix J have been completed, except
for the 100-N-66 waste site. DOE-RL stated that WCH is currently working with
Ecology to revise the Waste Identification Data Services (WIDS) description for
the 100-N-66 waste site, which is the remaining action to be completed. DOE-
RL added that once the 100-N-66 waste site description is updated in WIDS, the
reclassification forms for Appendix C and Appendix J can be signed. Ecology
asked if the Orchard Lands are identified as one waste site in WIDS. EPA
indicated that they are treated as one waste site. Ecology noted that there are a
lot of scoping summaries being done, but the parties may want to review how the
orchard lands are identified in WIDS later on. Ecology added that there may be
some benefits to subdividing the Orchard Lands in WIDs, which would be a
discussion several years out in the future. MSA stated that an Appendix C
change request for the 200 Area waste sites is being prepared and will be
transmitted to Ecology in the near future. DOE-RL stated that it would follow up
with Ecology’s question about the WIDS entry for the Orchard Lands. This
action remains open.

Action No. 7 - DOE-RL stated that the Appendix B updates for the DOE-RL
TSD descriptions that are impacted by ORP have been transmitted to Ecology.
Ecology stated that it was waiting for a response from EPA. EPA responded that
it would follow up internally about getting a response to Ecology. DOE-RL will
provide EPA another copy of Appendix B. DOE-RL referred to action No. 1,
stating that some of the catch tanks are listed as TSDs and some as non-TSDs, and
asked Ecology if Appendix B needs to be modified. Ecology responded that an
internal discussion is scheduled later today with the permit team regarding the



catch tanks and how they are classified. Ecology noted that some of the catch
tanks are on the single-shell tank Part A, with an asterisk indicating that they are
past practice. Ecology stated that a discussion is needed about how to change the
designations, either by removing them from the Part A and identifying them as
past practice or some other option. DOE-RL asked if it could proceed with the
current Appendix B update. Ecology agreed that DOE-RL could proceed.
Ecology suggested that the parties should wait for the Hanford Sitewide Permit to
be issued and for the Consent Decree litigation to possibly be resolved before
dealing with the ORP units in Appendix B. This action remains open.

Action No. 8 — DOE-RL stated that a revised change control form was provided
to Ecology this week regarding the proposal to eliminate the hard copy
requirement in the Administrative Record and to implement electronic document
retention. Ecology stated that there have been some internal comments, and it
will take a little time to process the change control form. Ecology added that the
change control form has been sent to its lawyer for a legal review. This action
remains open.

Action No. 10 — DOE-RL noted that the M-091 series tentative agreement was
discussed earlier today during the quarterly milestone review meeting, and the
document is being worked by Ecology. DOE-RL stated that once the comments
and responses are completed, they will be submitted to the Administrative Record
and the parties can sign the change request. DOE-RL noted that none of the
milestones in the change request require changing based on the public comments.
This action remains open.

Action No. 11 — DOE-RL stated that the Central Plateau negotiations are
currently in the public comment period until January 15, 2016, and there were no
updates at this time. Ecology asked how the parties wanted to handle the
comment responses. EPA responded that once all the comments have come in,
the best approach would be to schedule a meeting with the Tri-Party Agreement
agencies to discuss the comment response process. This action remains open.



IAMIT ACTION TRACKING
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Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed
DOE provided Ecology provide comments on TPA Open Statused at monthly TAMIT, DOE
change control forms | Appendix Change Control forms C-13-01 impacts TPA M/S M-015-112 IS-
to Ecology on and C-14-02 that align the waste sites for 1 work plan that is in dispute.
9/16/14. operable unit 200-IS-1. DOE and Ecology reached
agreement on TSD designations
for IMUSTs. Revised C-13-01
under development.
11/15/2013 transmits | Resolve dispute on Ecology disapproval of | Open Dispute extended at the project Project managers
TPA chg ctrl form TPA change control form M-15-13-02. managers level to 3/30/2015 per resolve dispute.
12/3/2013 Ecology Milestone M-015-112, 200-IS-1 RFI wrk extension agreement 1/29/15.
disapproves pn. Dispute extended at the project
12/10/2013. DOE manager level to 09/30/15 in
initiates dispute. accordance with agreement signed
on 05/14/15. (1501370) On
09/09/15, the parties agreed to
extend the dispute at the project
manager level to 12/31/15. On
11/19/15, the parties agreed to
extend the dispute to 1/28/15.
Ecology disapproved | Resolve dispute on Ecology disapproval of | Open On 05/11/15, the parties agreed to | Project managers
TPA change control TPA change control form M-62-14-02. extend dispute resolution at the

form M-62-14-02.

Milestone M-062-45, Comp. Neg's 6-Mo
After Last Issuance of System Plan.

project manager level until
06/15/15. On 6/11/15 the parties
agreed to extend dispute
resolution at the project manager
level until 10/22/15. On 09/21/15,
the parties agreed to extend the
dispute at the project manager
level until 02/18/16.

resolve dispute.




Series’ Tentative
Agreement/response
to comment

and approve change control forms.

responsiveness summary. Approve
and implement change control
form.

# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed
6 12/4/2014 DOE EPA and Ecology review and provide Open Ecology EPA comments ECY
transmits draft TPA comments to DOE ' complete, and reclassification
App C 12-12-03 form for 100 K reactors
change ctrl form to tentatively accepted. Appendix J
update 100 Area draft chg ctrl form provided to the
waste sites regulators. Still at issue: 100-N-66
WIDS description under revision
by Ecology and WCH.
7 TPA Appendix B Provide draft TPA simple changes Open DOE provided Ecology with ECY
update Appendix B change control form to revisions to draft Appendix B
regulators. change control form (B-15-01).
8 Change control form | P-09-15-01, “Modifications to Hanford Open Survey completed and draft ECY, EPA, DOE
P-09-15-01 provided | Federal Facility Agreement and Consent change control form prepared.
to regulators Order (HFFACOQ) Section 9.4, Public announcement under
Administrative Record to eliminate hard review by parties.
copy requirement”.
10 M-091-00 Series TPA Agencies complete response summary | Open Public comments binned by DOE, | ECY, EPA, DOE
Tentative and approve change control form. and responded to by Ecology.
Agreement/response Responses under DOE review.
to public comment Approve and implement change
control form.
11 M-15,16,37,85,94 TPA Agencies complete response summary | Open Establish response team, complete | ECY, EPA, DOE




